

## Jagananna Ammavodi – Tentative Schedule

Sl. No	Timeline	Date
1	Receive data from School education and Intermediate Board	17th April 2023
2	Sharing discrepancy data for data correction	16th May 2023
3	Processing of Six step Validation	8th - 10th June 2023
4	Publishing of provisional lists for Social Audit	12th June 2023
5	Enabling eKYC for eligible beneficiaries	12th - 22th June 2023
6	Enabling of grievances for ineligible beneficiaries	12th June 2023
7	Redressal of grievances/objections	12th - 22nd June 2023
8	Generation of final Lists	22nd - 24th June 2023
9	Taking approval of District Collectors	26th - 27th June 2023
10	Launch by Hon'ble CM	28th June 2023
11	Disbursement of benefit to the eligible beneficiaries through DBT	28th June 2023